

# NAIP 2005 Planning Meeting Lessons Learned

John Mootz

NAIP Contract Specialist



# Lessons Learned

- No automated system to manage and track contractor performance
  - Cannot verified weather
  - How do we “Rate performance” due to weather
- Last minute changes to contract
  - TN, Fresno Co. & State Plane CCMs
- “Known” errors in DEM data
  - No method to publish corrections to USGS data




# Verifying Weather

- Cannot determine weather from satellite
- Need to access weather directly from stations
- Hundreds of sites

KABI 101852Z 25013KT 10SM CLR 22/11 A2995


KSAT 101853Z 18011KT 10SM SCT046 26/14 A3000

KCRP 101851Z 16017KT 10SM SCT047 BKN060 29/16 A2999



# Known DEM Errors

(Twin Falls, ID)




# Lessons Learned (con't)

- Current contract requires imagery to “match” old MDOQs
  - NAIP is significantly more accurate
- Late in shipping MDOQs to contractors
  - Approx 1,800 CDs
- No back-up plan when unable to acquire imagery (i.e., due to weather)





# MDOQ Mosaic vs CCMs



# Lessons Learned (con't)

- Radiometric balance requirement caused “too much” color balance
  - Need to find a “balance” between this year and last year’s checker board effect
- Lack of single focal point for states and WDC contact
- CD format – UNIX vs Windows
- Need states to set flying priority (S to N)



# Lessons Learned (con't)


- Season Planning
  - Not enough time in acquisition season to flying imagery
- Created a “working model” to forecast necessary season
  - Used 1985 data from ASPRS
  - “Prorated” weather data across whole state
  - Determines the number of aircraft needed





# Season Planning (con't)

## EXPECTANCY OF CLOUDLESS PHOTOGRAPHIC DAYS MEAN NUMBER OF DAYS PER MONTH WITH SKY COVER 0.1 OR LESS (12 MONTH AVERAGE)



# Spreadsheet



# Conclusion

- No automated management system
- Matching CCMs to MDOQ is not providing the “best” product
- No single POC for NAIP

