

NAIP 2004

Idaho, Louisiana, Texas
Leica ADS40

Introduction

- ▶ Nebraska 2003 NAIP was the first statewide project completed with the ADS40
 - Results were very favorable
 - Some problems were encountered with the Leica production process
- ▶ Nebraska was followed by a statewide Florida contract in 2004 to produce color and false-color 1m ortho for the entire state
 - Results also very favorable
- ▶ In 2004 an even larger program for the USDA-FSA NAIP program was undertaken:
 - Statewide Idaho and Texas, and a portion of Louisiana

Project descriptions:

► Texas:

- Complete statewide coverage
- 17,564 DOQQ's
- 254 Counties
- False color infrared
- 1m resolution
- June 1st to September 15th acquisition window (project divided into 4 areas with different dates per area)
- Extended to November 21st.

► Idaho:

- Complete statewide coverage
- 6,522 DOQQ's
- 44 Counties
- Natural color
- 1m resolution
- June 1st to August 30th acquisition window
- Start delayed 2 weeks due to late spring, extended to October 1st.

► Louisiana:

- Partial statewide coverage
- 1143 DOQQ's
- 20 counties
- Natural color
- 2m resolution
- June 25th to August 30th acquisition window
- Extended to October 1st.

Project team:

- ▶ Team comprised of 3 companies (North West, EarthData, Horizons)
 - Technically NWG is the prime with EarthData and Horizons as sub-contractors but we all view this as a “team” effort
 - Leverage skills/capacity/R&D instead of duplicating efforts
 - This team has extended beyond NAIP on many other projects
- ▶ 4 Cessna Conquest propjet aircraft
 - High performance aircraft
 - Reliable proven performance for NAPP/NAIP projects
- ▶ 1 King Air 200 aircraft (Leased)
- ▶ Various twin engine piston aircraft
- ▶ 6 ADS40 sensors
 - 4 FCIR capable at start of season
 - 5 FCIR capable now
- ▶ 300+ combined staff
 - Maryland, South Dakota, Calgary (Canada)

Flight layout

- ▶ We fly NAIP production differently than film based acquisition
 - Line spacing is optimized to deliver 0.90m capture resolution
 - Line spacing for Texas was 5 minutes, Idaho was 6 minutes
 - This represents a savings of 33% and 60% respectively
- ▶ This is possible as the interference filters of the ADS40 are more tolerant of poor atmospheric conditions than film
- ▶ The comments that aircraft to fly above 24,000 feet are not common for NAIP is correct but:
 - ADS40 is almost 3X the cost of a film camera
 - Putting a expensive sensor in a aircraft that limits the sensors efficiency doesn't make sense
 - We are seeing 2 to 3 times the utilization out of our digital sensors over our film cameras
 - With better performing aircraft comes mobility to jump across the US to chase weather
 - Safety also becomes a factor
- ▶ As NAIP grows this is very important:
 - It's not possible to deploy 5+ aircraft in a typical state due to ATC traffic issues
 - With poor weather in SE states we need to get as much data per hour of flight-time as possible
 - This also helps with processing volumes

Processing infrastructure:

- ▶ Last year Leica GPro proved to have several weaknesses
- ▶ Working with Leica over the past 6 months many of these have been addressed (APM)
- ▶ Several custom processes were developed to address the remaining shortcomings in the workflow

Processing infrastructure:

- ▶ Processing capacity is a large concern with digital sensors:
 - Often the processing infrastructure equals or exceeds the sensor in terms of cost
 - Dedicated IT staff to keep the infrastructure operating
 - Data management is a very real issue
 - Off the shelf solutions not available
- ▶ Two sizable processing centers (IStar and Leica GPro):
 - IStar cluster:
 - ▶ Located at EarthData, Frederick Maryland
 - Leica GPro cluster:
 - ▶ Located at NWG, Calgary Alberta Canada
- ▶ Cross compatibility of the workflows helps leverage all processing resources

Pre-acquisition processing:

- ▶ Goal is to get as much of the ground work in place before data to process.
 - Picking control from USDA provided MDOQQ's
 - Preparing DEM into required format for processing infrastructure
 - Building shapefile indexes from USDA provided scan lists, county DOQQ lists, etc.
 - Adding processing resources based on contract award (disk capacity, backup capacity, Mr. Sid cartridge capacity)
- ▶ Due to very large contract awards this information was late in arrival
- ▶ We had data waiting to process but could not finalize due to a lack of control
- ▶ Prompt reference material delivery is important
- ▶ Delivery of CLU's would be a big benefit
 - Vector data means quicker delivery
 - Allows in depth QC by overlaying over new DOQQ's

Idaho data acquisition:

- ▶ Idaho data acquisition went smoothly but the weather patterns limited production greatly
- ▶ During good weather patterns up to 4 aircraft operating in Idaho
- ▶ Lost 1 week due to smoke issues
- ▶ Idaho acquisition 100% completed on September 27th
- ▶ Average 75 DOQQ's/day, in 2002 averaged 180 DOQQ's/day
- ▶ Over 7.5Tb of sensor data was collected


Idaho data processing:

- ▶ Idaho was divided into 38 sub-blocks for aerial triangulation and ortho production
- ▶ On average 6 to 8 blocks were processed per week
- ▶ The high relief terrain did slow this progress to 3 to 4 blocks due to DEM issues
 - DEM issues also hurt accuracy
- ▶ 100% Idaho processed
- ▶ Waiting on inspection to complete but preliminary results are promising

Idaho product accuracy:

- ▶ 600 check points were identified from the reference MDOQQ's provided
- ▶ These points are measured in the final DOQQ's to assess accuracy
- ▶ DEM was an issue in some high relief areas
- ▶ Break-lines compiled and DEM edit done to mitigate these problems

	X	Y
Max (m)	6.344	4.153
RMS (m)	2.152	2.071



Louisiana data acquisition:

- ▶ Louisiana data acquisition was difficult due to very poor weather in the south eastern US
- ▶ Record rainfalls and tropical storm activity
- ▶ Extensions granted until November 1st
- ▶ Averaged 82 DOQQ's/day
 - Largely due to standby in TX
- ▶ Louisiana acquisition 95% completed on October 30th
- ▶ 1.5Tb of sensor data was collected


Louisiana data processing:

- ▶ Louisiana was divided into 7 sub-blocks for aerial triangulation and ortho production
- ▶ All blocks were processed in one week (flat is fast!)
- ▶ 1m product delivered to USDA instead of 2m product for no additional charge
- ▶ Louisiana processing 100% complete
- ▶ All deliverables to be submitted this week

Louisiana product accuracy:

- ▶ 121 check points were identified from the reference MDOQQ's provided
- ▶ These points are measured in the final DOQQ's to assess accuracy
- ▶ Results are similar to those achieved in 2004 Florida statewide USGS contract

	X	Y
Max (m)	2.734	2.237
RMS (m)	1.882	1.816





November 19, 2004

2004 NAIP


Texas data acquisition:

- ▶ Texas data acquisition was difficult due to very poor weather
- ▶ Record rainfalls in Texas this year
- ▶ Up to 5 aircraft operating based on weather patterns
- ▶ 2+ aircraft have been on location since June
- ▶ ~172 days on site, 26 flying days
- ▶ Some issues with ATC due to high traffic loads and airlines fighting for smooth air around storm systems
- ▶ Extensions granted until November 21st to complete acquisition
- ▶ Majority of the production (55%) has been accomplished since September 15th
 - This is after the original acquisition end date
- ▶ Texas acquisition 86% completed on November 15th
- ▶ Averaged 48 DOQQ's/day
- ▶ 18.1Tb of sensor data collected to date
- ▶ Comment yesterday by Kodak on flight acquisition needs clarification:
 - Oklahoma was a June 1st – 30th flight window.
 - NE Texas was a August 1st – 30th flight window.
 - Texas NE easily would have been completely flown if acquisition window opened June 1st like Oklahoma
 - Perhaps we need to talk to AGFA about our teams film requirements?

Texas data processing:

- ▶ Due to the late acquisition processing being done in parallel at EarthData and NWG to speed up delivery to USDA
- ▶ Texas is divided into 105 sub-blocks for aerial triangulation and ortho production to date
- ▶ On average 15 to 18 sub blocks are being processed per week when data available
- ▶ One bottleneck is that some sub blocks are only a few DOQQ's due to poor weather limiting acquisition to short missions

Texas processing status:



Texas product accuracy:

- ▶ To date internal accuracy analysis shows results similar to Louisiana
- ▶ External checks by State verifies these accuracies (Gordon Wells)
- ▶ Eventually over 6000 check points will be analyzed



November 19, 2004

2004 NAIP

Additional sales opportunities:

- ▶ Addition sale in Texas to the International Boundary and Water Commission:
 - This was for natural color 1m ortho
 - 699 ortho tiles in total
 - 393 from USDA NAIP contract, reprocessed
 - 306 additional tiles in Mexico added to the flight acquisition
 - New 5m DSM surface in Mexico created using the IStar correlation process
 - To be delivered after the USDA NAIP program acceptance

Sales opportunities (continued)

- ▶ Currently pursuing sales of several Texas counties re-processed to a natural color product
- ▶ Also opportunity of a Texas state-wide compressed format
 - ECW compression 18:1 due to some concerns over quality of 50:1 Mr. Sid product
- ▶ Pursuing interest in a re-processed false-color product in Idaho
 - Potentially statewide

Online sales!

- ▶ All data for Texas, Idaho, and Louisiana will be online for resale via our www.valtus.com online web portal after USDA approval
- ▶ Data in a JPEG-2000 lossless format
- ▶ Sales per DOQQ or custom cropped area via FTP download
- ▶ Subscription based service for direct use in any Arc 8.3 or later application (via web map services and ArcXML)
- ▶ www.valtus.com is a fully redundant spatial data web portal that is mission-critical to the top oil and gas companies
- ▶ Currently serving 1m ortho of Alberta and BC Canada:
 - 4000+ desktop subscriptions access this imagery via ESRI applications
 - 70,000 images a day
 - In operation since 2001
- ▶ Data cross sales agreements with several other spatial data portals
 - More sales channels the better as long as consistent pricing

Potential issue?

- ▶ RVSIM becomes a issue in January 2005
 - Already in place in Canada since January 2004
 - No flights above 29,000 ft without upgraded avionics
 - This will push traffic down to below 29,000 ft
 - This will congest the airspace NAIP is typically flown
 - More ATC issues to deal with

Possible Improvements?

- ▶ The NAIP timeframe for Texas data acquisition (and the SE states in general) does not fit the traditional good weather season
 - Majority of production occurred after the NAIP original season ended (55%)
 - approximately 6 times that of Idaho
- ▶ Extensions are very welcome, but better understanding of absolute cutoff dates would help drastically

Improvements?

- ▶ Investigate other compression technologies worthwhile?
 - MG3, ECW, JPEG-2000?
- ▶ If MG3 or tile based for CCM's we can deliver much faster
 - Partial submissions and update later
- ▶ Other possible delivery formats?
 - Direct over web for preliminary CCM's?
- ▶ Advance notice over states to be flown would help to allow marketing efforts to find additional sales opportunities to help subsidize NAIP pricing
- ▶ Some reporting mechanism for areas with poor DEM to allow future updates

Our plans for next/future year:

- ▶ Work on improved automation of the workflow:
 - Ultimately want to transition to 'lights out' production with only human finishing, QA, QC
 - Pushbroom concept of ADS40 allows this level of automation
 - IStar is already ahead in this regard
- ▶ Increased processing capacity:
 - Handle additional ADS40 sensors
 - Better parallelization critical to this effort

Our plans (cont):

- ▶ More acquisition capacity
 - Planes, Sensors
- ▶ Focus on alternative products possible with the ADS40 to find other sale opportunities
- ▶ Exploit web sales as much as possible

Is film dead?

- ▶ Our first ADS40 turned 2 years old yesterday!
 - In these 2 years it has flown over 1000 hours of 'on' time
 - This is 2.5X greater than our average yearly usage of our RC30 cameras, when installed in the same aircraft servicing the same clients
 - This increase is purely due to more work, better efficiency, and extended flight times
- ▶ According to Leica the ADS40 is outselling the RC30
 - I believe Z/I would have a similar situation
- ▶ No significant R&D on film
 - Cameras, film processing equipment, or film emulsions
- ▶ This year ALL major projects have permitted digital sensors
 - Actually, a few very large projects have specifically not allowed film based solutions
- ▶ Ultimately it's our clients that decide when film dies
 - Film is dying much quicker than we anticipated
 - We're not happy, we own a full service lab (B&W, color, and FCIR)
 - Anyone want to buy a 1611 Versamat?

Questions?

- ▶ Thank you to the USDA-FSA allowing us the opportunity to present today
- ▶ Any questions?
 - John.welter@nwgeo.com
 - cbarnard@earthdata.com
 - Ideibert@horizonsinc.com