

Computer Digitizing Services Contract, USDA-98-003
 Contractor: Databased Terrain Mapping, Inc.

	COUNTY	SQ. MI.	CONTRACT AMOUNT	EST. FIELDS	POLYS DIGITIZED	DELIVERY	PAYMENT
1	Valencia	1,188	\$7,199.28	6,075	1,735	06-Oct-98	20-Oct-98
2	Taylor	916	\$8,289.80	9,951	15,420	14-Dec-98	06-Jan-99
3	Sacramento	997	\$18,334.83	20,069	9,585	18-Dec-98	03-Feb-99
4	Rolette	938	\$17,024.70	19,404	25,581	14-Dec-98	03-Feb-99
5	Wasco/Hood	2,928	\$3,806.40	2,630	8,909	31-Dec-98	25-Feb-99
6	Worcester	589	\$9,547.69	10,350	13,950	25-Jan-99	22-Mar-99
Totals:		7,556	\$64,202.70	68,479	75,180		
Diff. of Fields/Polys:			\$6,298.94	6,701			
New Totals:			\$70,501.64	75,180			

The difference between USDA estimated fields and polygons digitized by DTM is 6,701. Based on the total price awarded of \$64,202.70, and the estimated number of fields 68,479, the unit price per field is \$0.94 ($\$64,202.70 / 68,479 = \0.93755). Therefore, the difference of 6,701 times unit price per field of \$0.94 equals \$6,298.94 ($6,701 \times \$0.94 = \$6,289.94$).