FY2003 APFO CONTRACT INSPECTION

USDA Planning Meeting Feb. 3-4, 2004

Wynn Zundel, USDA-FSA-APFO

- **CARRY OVER PROJECTS:**
- ▶ 1999—TWO PROJECTS
- > 2000---TWO PROJECTS
- ≥2001---SIX PROJECTS
- > 2002---SEVENTEEN PROJECTS

- ► FY2003 PROJECTS
- ► TOTAL CONTRACTED = 27
- BY AGENCY: FS = 23
 - IR = 2
 - NP = 1
 - BLM = 1

- ► INSPECTION RESULTS TO DATE:
- ► ACCEPTED = 44 PROJECTS
- ► REJECTED = 15 PROJECTS

PROJECTS STILL OUTSTANDING

FY2000---Chippewa NF, MN
FY2002---Wallowa-Whitman NF, OR
Ashley NF, UT/WY
Sawtooth (North) NF, ID

FY2003---Custer (Beartooth)

Flathead

Ut/Az/Co/NM Nat. Parks

Montana BLM

Okanogan

Humboldt

Toiyabe

Coronado

Rio Grande

San Juan

PRIMARY SIGHT UNITS (PSU)

► 62,112 SIGHTS PLANNED/CONTRACTED/INSPECTED AND DELIVERED.

OUTSOURCE MDOQ/CLU

- MDOQ CONTRACTS = 7 STATES
- > 398 COUNTIES
- CLU CONTRACTS = 12 STATES
- > 721 COUNTIES

OUTSOURCE MDOQ/CLU

- ► INSPECTION RESULTS TO DATE:
- ► MDOQ ACCEPTED = 261 COUNTIES
- ► CLU ACCEPTED = 250 COUNTIES
- ▶ PENDING INSPECTION:
- ► MDOQ = 103 COUNTIES
- ► CLU = 49 COUNTIES
- > PENDING RECEIPT:
- ► MDOQ = 34 COUNTIES
- ► CLU = 422 COUNTIES

DIGITIZING CENTER CLU REVIEW

YEAR TO DATE CLU REVIEW AND ACCEPTANCE = 555 COUNTIES(27 STATES)

NAIP03

- CONTRACTED: (1,038 COUNTIES)
- ▶ 1 Meter Film Base = 621 Counties
- ▶1 Meter Large Format Digital = 93 Counties
- ≥ 2 Meter Film Base = 302 Counties
- ▶ 2 Meter Small Format Digital = 22 Counties

NAIP03

- > YEAR TO DATE INSPECTION RESULTS:
- ► COMPRESSED COUNTY MOSAICS (CCM'S)
- ACCEPTED = 1,003 COUNTIES
- FULL RESOLUTION DOQQ TILES
- ACCEPTED = 28,309

NAIP03

```
MATERIALS TO INSPECT:

CCM'S = 27 COUNTIES

(4 STATES)

TILES = 13,198 (9 STATES)

REJECTED MATERIALS:

TILES = 5,067 (7 STATES)
```

MATERIALS NOT RECEIVED: CCM'S = 6 COUNTIES (2 STATES) TILES = 14,335 (10 STATES)