



# NAIP


# Contract Summary

USDA Planning Meeting  
December 5, 2005


John Mootz  
Contracting Officer  
USDA-FSA-Aerial Photography Field Office

# NAIP History

## Contract Awards Past & Present




## 2002 NAIP



1 METER  
2 METER

121 Counties

## 2003 NAIP




1 METER 2 METER DIGITAL

1,038 Counties



## 2004 NAIP

May 27, 2004



1 METER STATES  
2 METER STATES  
1 METER REPLACEMENT IMAGERY


2,089 Counties

U.S. Department of Agriculture  
NATIONAL AGRICULTURE IMAGERY PROGRAM  
SOLICITATION NO: USDA-NAIP-3-04  
NATIONAL COVERAGE MAP

USDA-FSA-APFO-Salt Lake City, Utah

## 2005 NAIP

MAY 24, 2005



1 METER  
2 METER  
NOT FLOWN

2,445 Counties

USDA-FSA-APFO

# Specification Changes

- 2004 season:
  - Radiometric correction required (CCM)
  - Satellite vendors allowed (subcontracts)
  - One year product warranty added
  - Vendors allowed to resell “derived” material
- 2005 season:
  - Pan-sharpen sensors allowed on 1m products
  - Changed compression ratio from 50:1 to 15:1
  - 1m accuracy changed from  $\pm 3\text{m}$  to  $\pm 5\text{m}$






# NAIP 2005

- The scheduled RFP date was Feb 1
  - Actually released on Feb 17
  - Release was based on “availability of funds”
- Funding was not released to APFO until May 20
- Task Order awards delayed until May 23 and 24
  - NTP in 4 states was late (23 days - CA, FL, TX and 8 days - GA)

# 2005 NAIP Coverage



## Contracted States



\$23,795,355 Total Cost



# 2005 NAIP CONTRACTORS






# NAIP Contract Awards

## DOQQ Quantities Awarded

■ 2004 Total: 132,549 DOQQs ■ 2005 Total: 151,618 DOQQs




# 2005 NAIP Contract Awards

## Price per DOQQ – Combined

Overall Average: \$156.94 / DOQQ (\$11.33 / Square Mile)


■ One Meter    ■ Two Meter



# NAIP DOQQ Pricing History

2002 - 2005 USDA NAIP Contracts

■ Two Meter ■ Combined Average ■ One Meter









# NAIP Trends



## Digital vs. Film Cameras



## 2005 NAIP IMAGERY STATUS




**Flying Status:**  
**146,500 DOQQs**  
out of 151,618 total  
**96.5% Complete**

 AREAS FLOWN  
 AREAS CONTRACTED


<http://www.apfo.usda.gov>

# OVERALL ACQUISITION




# OVERALL ACQUISITION

(with Season Extensions)






## 2005 NAIP COMPRESSED COUNTY MOSAICS (CCM)





1,347 CCMs Delivered  
and Available  
out of 2,445 total

 COUNTIES AVAILABLE (INTERIM VERSION ONLY)  
 COUNTIES CONTRACTED

<http://www.apfo.usda.gov>

# 2005 CCM Delivery

(based on 1st delivery)



# Contract Status

- Currently at modification 3
  - Mod 1 (July 2004)
  - Mod 2 (March 2005)
  - Mod 3 (July 2005)
- Modification 4 is out for signature
  - Incorporates changes for one-on-one meetings this summer
- Planning on new modification for FY06
  - Will incorporate 2006 requirements