

# NAIP 2005




**AERO-METRIC, INC.**



# 2005 USDA NAIP Photography

## ILLINOIS

- 2 meter
- 4,163 DOQQ's
- Color Photography




# ILLINOIS

- Flying Season – July 1 through August 31  
– Extended to Sept 7
- Number of exposures required: **8,260**
- Number of exposures scanned: **4,163**
- Scanning resolution: **21 microns**
- Approximate file size: **70 -100 megabytes**
- Total storage required: **378 gigabytes**

# JULY 2005

- July 1
- July 2
- July 3
- July 8
- July 9
- July 10
- July 19
- July 22
- July 24
- July 28
- July 29
- July 30
- July 31



AERO-METRIC, INC





# AUGUST 2005

- August 1
- August 6
- August 7
- August 28
- August 31




AERO-METRIC, INC



# SEPTEMBER 2005

- September 1
- September 2

Extension granted by  
APFO to Sept. 7



AERO-METRIC, INC



# SUMMARY:

- NAIP Kick-Off Teleconference (5/26/05)
- Started Image Acquisition on 7/1
- Completed all Image Acquisition on 9/2
  - 8,260 Exposures specified for Statewide coverage
  - **ACTUAL:**
    - **Total of 8,795 Exposures**
      - 8,618 On Line Exposures
      - 177 Off Line Exposures
    - **8,512 Exposures accepted by APFO**
      - 106 Exposures rejected due to clouds

# SUMMARY Cont.:

- Submitted first CCM (for review) on August 9
- All CCM's due 10/7 – 100% delivered on 9/30
- GeoTIFF's due 12/7
  - Delivered 970 GeoTIFF's on 10/7
  - Delivered 3,193 GeoTIFF's on 10/11
- Project Data Files due 12/7
  - Delivered on 11/22
- Film Delivery due 12/7
  - Delivered 40 roles on 11/30
- Invoicing
  - 60% upon completion of photography
  - 30% upon completion of all deliveries
  - 10% upon acceptance
    - Anticipated completion of acceptance – February 2006